
 

 

MYSTIC COOPERATIVE TASK GROUP 
MEETING SUMMARY 

APRIL 16, 2012 
B.F. HOXIE FIRE STATION 
34 BROADWAY, MYSTIC 

 
 
I. ROLL CALL 
 
 The meeting was called to order by Co-chair Roper at 8:00 a.m.  
 

 Mr. Roper asked that the group share a moment of silence in memory of Bill 
Haase  who passed away recently. Those present remembered Bill as an energetic and 
respected member of the Stonington Planning Department and Task Force for many 
years, and he will truly be missed.      
 
 Those in attendance were Peter Roper, Rick Norris, Barbara Strother, Town of 
Groton; Ed Haberek and Joe Bragaw, Town of Stonington; Tricia Cunningham, 
Greater Mystic Chamber of Commerce; Ken Wilson, Mystic Seaport; Jerry Olson, 
Olde Mistick Village; and Bill Scheer, Mystic River Park Commission. 

 
II. DISCUSSION OF MEETING SUMMARY OF DECEMBER 12, 2011 
 

The minutes of December 12, 2011 were accepted, as written. 
 

III. ITEMS OF BUSINESS  
 

A. Update on Mystic Streetscape Project Phases  
 

Groton – Rick Norris noted that CL&P is moving forward on their portion of 
the project. The project end day is June 30th, but there may be some work beyond that 
date, mostly punch list items. It is hoped that paving of Route 1 will be done sometime 
in mid to late June.  It is expected that the paving will have to be done during the 
daytime, but they are hoping milling can be done at night. A major work item that is 
coming up is installing the duct bank across West Main Street from the head of Pearl 
Street to the area near Bank Square Books. They are looking into the potential for 
longer work days to move this work forward faster. It was also noted that an issue has 
arisen on Bank Street with soil contamination, which they are working on with the State 
DEEP. 

 
 Norris highlighted other work underway, including Area 2, in front of the Main 
Block building which started today, and infrastructure being placed in the Town owned 
land near Mystic Pizza.  He further noted that they are looking into the potential of 
creating some additional parking during Phase 2 of the project along Water Street.    

 
 Phase II is estimated to go out to bid by August, with work to begin the 
following spring.   

 
B. Update on Bridge Repair Project 

 
The Bridge Repair Project, now in year two of this three year project, still has 

some minor work, but the bridge is back in operation with two-way traffic. Work on 
the last phase will begin in the November 2012, and there will be two (2) 54-hour 
shutdowns as part of this final phase.   
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Discussions of how to celebrate the end of all the work in Mystic took place 

with ideas for campaigns such as "Mystic's Open for Business" similar to what 
occurred in the Gulf following the oil spill.   

 
B. Other 

 
1. Mystic Flag Pole Repairs – It was noted that it is believed that the new 

flag pole will be installed by Flag Day on June 14th.   
 

2. Stonington Updates - Joe Bragaw noted that he will be attending Task 
Force meetings to provide Stonington updates.  He noted that they have 
reached out to CL & P because the light poles on the Stonington side 
appear to be leaning down a bit.  He is also looking into the potential for 
reconfiguring the Route1/Route 27 intersection which is somewhat of a 
challenge due to the need to meet State standards.  

 
  IV. ADJOURNMENT 

 
The meeting was adjourned at 9:00 a.m. 

 
 

 
   

Prepared by Barbara Strother   
 Economic Development Specialist 

       Town of Groton 
 


